Invoice for Software Development Services

Project Schedule for Construction Job Bidding App

Total time: About 6 to 8 weeks, working part-time

Phase 1: Setup & Planning (1 week)

- Set up project structure and folders to manage multiple projects
- Prepare the foundation for all project pages

Phase 2: Core Project Features (2 weeks)

- Create pages to add, edit, and view multiple projects
- Develop labor calculator, square footage calculator, and product/price calculator

Phase 3: Title Page & Project Totals (1 week)

- Build the Title Page that compiles and displays totals from all project documents
- This page will provide a clear summary of the overall project cost

Phase 4: Shared Dictionary System (2 weeks)

- Build and connect the dictionary that holds all product codes and details
- Add the ability to import product codes from text or document files
- Create options to add or edit dictionary entries

Phase 5: Final Touches & Testing (1 to 2 weeks)

- Polish the user interface for clarity and ease of use
- Test all features thoroughly for bugs and fix any issues
- Prepare the app for delivery and demonstration